

WEEK 11 – TUTORIAL**Objectives:**

This tutorial aims to deepen students' understanding of how Integration Management and Procurement Management work together across different stages of the project lifecycle. Through process mapping and a real-world IT project case study, students will apply project management concepts to identify key integration and procurement processes, analyse their interdependencies, and evaluate strategies to manage changes, vendor delays, and risks. The session encourages students to think critically, collaborate effectively, and propose practical tools and techniques for stakeholder and vendor coordination in complex IT project environments.

Tutorial Activities:

- Part A – Process Mapping
- Part B – Case study analysis

Learning outcomes

By the end of this tutorial, students will be able to:

- LO1. Understand each of the core project management knowledge areas
- LO2. Apply project management knowledge, tools and techniques
- LO3. Demonstrate developed and refined project management skills
- LO5. Demonstrate team and management skills.

Part A – Process Mapping

Each team selects **one stage** of the project lifecycle (Initiation, Planning, Execution, Monitoring & Controlling, or Closing). For that stage:

- Identify 2–3 key Integration Management processes and 1–2 Procurement processes that occur.
- Explain how these processes interact and influence each other.

Share one example with the entire class.

Part B – Case study analysis

Your team is managing the development of an **Online Learning Platform** for a university. Midway through the project:

- A new virtual lab feature is requested.
- The database integration has performance issues.
- A third-party vendor supplying cloud hosting has delayed delivery.

Answer the following questions:

- Which integration processes are triggered due to these changes?
- How would you address the vendor's delay using procurement processes?
- Would you consider changing vendors? Why or why not?
- Suggest at least two tools (software or methodologies) to coordinate stakeholders and vendors.
- Identify one risk related to vendor dependency and propose a mitigation strategy.