

INFO6007 Week 12 Tutorial Revision Activities Set 1

This document contains tutorial revision sets designed for Week 12. The activities are aligned with the INFO6007 exam style and include MCQ quizzes, scenario-based practice questions, and tutor marking discussion activities.

Week 12 Tutorial Set – PM Knowledge Areas Revision

Part 1 – Quick Quiz Battle (MCQ Practice)

Q1. Which scheduling technique identifies the longest sequence of dependent activities in a project?

- a) Gantt Chart
- ☒ b) Critical Path Method
- c) Histogram
- d) RACI Matrix

Q2. Which reserve is included in the cost baseline?

- a) Management reserve
- ☒ b) Contingency reserve
- c) Unexpected legal costs
- d) Future project expansion budget

Q3. Which Agile ceremony is primarily used to demonstrate completed work to stakeholders?

- a) Sprint Planning
- b) Daily Scrum
- ☒ c) Sprint Review
- d) Retrospective

Q4. Which risk response strategy attempts to reduce the probability or impact of a risk?

- a) Acceptance
- b) Transfer
- ☒ c) Mitigation
- d) Escalation

Q5. Which project document is used to assign responsibilities to team members?

- a) PERT Chart
- b) Risk Register
- ☒ c) RACI Matrix

d) WBS

Part 2 – Scenario-Based Practice Questions

Scope & Schedule Management

A government IT project is developing a smart traffic management system. Several additional features are requested midway through the project, causing schedule delays.

Question:

Explain how scope creep can impact schedule management and suggest ONE practical control strategy.

Cost Management

A cloud migration project is significantly exceeding its approved budget due to unexpected infrastructure costs.

Question:

Explain TWO possible reasons why IT projects commonly experience cost overruns.

Risk Management

A hospital plans to migrate patient records to a cloud platform. The project team identifies cybersecurity threats as a major risk.

Question:

Recommend ONE suitable risk response strategy and explain why it is appropriate.

Procurement Management

A company outsources software testing to an external vendor to reduce project workload.

Question:

Discuss ONE advantage and ONE disadvantage of outsourcing in this scenario.