

INFO6007 Week 12 –Answer Guide Revision Activities

Part 1 – Quick Quiz Battle (MCQ Answers)

Q1. Which scheduling technique identifies the longest sequence of dependent activities in a project?

Answer: b) Critical Path Method

Q2. Which reserve is included in the cost baseline?

Answer: b) Contingency reserve

Q3. Which Agile ceremony is primarily used to demonstrate completed work to stakeholders?

Answer: c) Sprint Review

Q4. Which risk response strategy attempts to reduce the probability or impact of a risk?

Answer: c) Mitigation

Q5. Which project document is used to assign responsibilities to team members?

Answer: c) RACI Matrix

Part 2 – Scenario-Based Practice Questions

Scope & Schedule Management

Scope creep occurs when additional requirements or features are added without proper approval or schedule adjustments. In this scenario, adding extra features increases workload, causes resource pressure, and delays project activities.

One practical control strategy is implementing a formal change control process where all new feature requests are evaluated before approval.

Cost Management

One common reason for cost overruns is inaccurate estimation during project planning. IT projects often underestimate technical complexity.

A second reason is changing project requirements, which increase development effort and testing costs.

Risk Management

HD-Level Sample Answer:

A suitable risk response strategy is mitigation. The hospital can implement encryption, multi-factor authentication, and security testing to reduce cybersecurity risks.

This strategy is appropriate because patient data is highly sensitive.

Procurement Management

HD-Level Sample Answer:

One advantage of outsourcing software testing is access to specialised expertise and reduced internal workload.

One disadvantage is reduced control over quality and communication.