

INFO6007 Week 12 – Answer Guide (Set 3)

Part 1 – Quick Quiz Battle (MCQ Answers)

Q1 Answer: a) Scope Validation

Q2 Answer: b) Servant Leadership

Q3 Answer: c) Break project work into manageable components

Q4 Answer: d) Transfer

Q5 Answer: c) Face-to-Face Meeting

Part 2 – Scenario-Based Practice Questions

Scope Management

Uncontrolled scope changes can create schedule delays, increased workload, and budget pressure. A practical control mechanism is implementing formal change approval processes.

Cost & Resource Management

Poor scheduling may increase overtime costs because staff need to work additional hours to meet deadlines. Unrealistic schedules may also create resource conflicts and reduced productivity.

Risk Management

A suitable strategy is mitigation. The company can implement encryption, security testing, and multi-factor authentication to reduce the likelihood and impact of cyberattacks.

Procurement & Governance

One benefit of fixed-price contracts is predictable project costs. One challenge is reduced flexibility when project requirements change later.