

INFO6007 – Project Management in IT

Practice Questions and Answer Guide for Final Exam

Instructions

These practice questions are designed to help you prepare for the final exam by working through descriptive and scenario-based questions that mirror the style, structure, and depth of the actual assessment.

- The questions are **for practice only** and aim to guide your understanding of how to analyse and respond to real-world project management situations.
- Carefully read each scenario, identify the **key issues, stakeholders, knowledge areas, and frameworks**, and attempt your own response **before referring to the Answer Guide**.
- Use the Answer Guide to understand the **expected structure, reasoning, and main ideas**, not as material to memorise.
- The practice scenarios collectively cover **all 12 weeks** of INFO6007, including the core PMBOK knowledge areas and ITSM topics introduced in later weeks.
- Each question is designed to test **application, analysis, and evaluation** skills—just like the main and replacement exams.

Note: These are *not* actual exam questions. However, practising them thoroughly will help you analyse complex project contexts, apply PMBOK and ITIL frameworks effectively, and write clear, structured answers with confidence.

Question 1 – Understanding IT Project Characteristics

(8 marks)

NovaSys Digital has been awarded a 10-month contract to build a new student-records system for the University of Wellington. The project involves migrating legacy databases, developing APIs, and integrating a cloud-based reporting portal. The client's board insists on tight deadlines, but requirements continue to evolve as departments clarify their data-privacy obligations. Team members are distributed across three countries, and executives have requested monthly value-delivery reports instead of traditional milestone sign-offs.

- a) Define a project and describe two features that distinguish IT projects from ongoing operations. (3 marks)
- b) Explain two reasons project management is essential for NovaSys in this context. (3 marks)
- c) Identify one early action the project manager should take to align all distributed teams. (2 marks)

Answer Guide

- ①
- a) A project is a temporary endeavour producing a unique product or service; IT projects are technology-intensive and experience higher uncertainty and rapid change.
- b) PM ensures scope, schedule, and quality integration; provides structure for cross-border collaboration and stakeholder communication.
- c) Establish a shared collaboration plan – for example, an online RACI matrix or kickoff workshop clarifying roles, deliverables, and reporting cadence.
- ②

Question 2 – Project Lifecycle and Integration

(9 marks)

TechSphere Consulting runs multiple transformation programs for government agencies. A recent audit found inconsistent alignment between lifecycle phases and knowledge areas: some projects closed without documented lessons, others began execution before risk identification. Senior leadership wants a framework ensuring every phase is traceable and integrated.

- a) Outline the five project-lifecycle phases and link each to its key process group. (3 marks)
- b) Explain how integration and communication management maintain coherence across these phases. (3 marks)
- c) Recommend one governance measure to guarantee lessons-learned documentation at closure. (3 marks)

Answer Guide

- a) Initiating → Planning → Executing → Monitoring & Controlling → Closing, mapped to corresponding PMBOK process groups.
- b) Integration aligns objectives, deliverables, and stakeholders; communication ensures visibility and coordination among teams.
- c) Mandate a closure checklist requiring sign-off of a “lessons-learned register” reviewed by the PMO before project close.

Question 3 – Choosing the Right Methodology

(9 marks)

BrightEdge Analytics must deliver a real-time business-intelligence dashboard. While data-source connections are clear, reporting requirements shift weekly as executives request new KPIs. Some developers prefer Waterfall for documentation control; others argue for Agile to handle changing metrics. The CIO proposes a Hybrid approach combining structured design with iterative delivery.

- a) Compare Waterfall and Agile regarding scope flexibility, documentation, and stakeholder involvement. (3 marks)
- b) Explain why a Hybrid approach may be best suited for BrightEdge's project. (3 marks)
- c) Identify one integration risk in Hybrid delivery and suggest a mitigation. (3 marks)

Answer Guide

- a) Waterfall = linear, fixed scope, heavy documentation, limited stakeholder iteration; Agile = incremental, flexible scope, continuous collaboration.
- b) Hybrid allows stable architecture under Waterfall while accommodating evolving reports via Agile sprints.
- c) Risk = coordination failure between sequential and iterative teams; mitigate by defining clear sprint boundaries and shared configuration-management standards.

Question 4 – Scope Creep and Change Control

(8 marks)

CloudServe Solutions is midway through developing an online service catalogue for an energy client. Marketing now demands new branding features, additional user roles, and bilingual content—all outside the approved scope—without changing the launch date. Developers worry the additions will compromise testing quality.

- a) Define project scope and describe the function of a scope baseline. (3 marks)
- b) Explain one formal mechanism the PM should use to assess and approve these changes. (3 marks)
- c) Suggest a communication strategy to manage stakeholder expectations. (2 marks)

Answer Guide

- a) Scope defines approved deliverables; the baseline documents agreed scope, cost, and schedule to control change.
- b) Use a Change Control Board (CCB) and a structured change-request form assessing time–cost–quality impacts.
- c) Hold a stakeholder workshop using SBAR (Situation-Background-Assessment-Recommendation) to present quantified trade-offs before approval.

Question 5 – Scheduling Delays and Recovery

(9 marks)

During the **HealthLink Hospitals** electronic-prescription rollout, vendor certification took longer than expected, delaying system testing. Clinical teams are anxious about training windows shrinking before go-live. Management pressures the PM to recover lost time without compromising validation.

- a) Explain the purpose of the schedule baseline and how it supports control. (3 marks)
- b) Identify two common dependency types and illustrate each with an example from HealthLink. (3 marks)
- c) Recommend one corrective action to realign the timeline responsibly. (3 marks)

Answer Guide

- a) The baseline is the approved reference for performance tracking and variance analysis.
- b) Finish-to-Start (coding → testing) and Start-to-Start (training → pilot setup).
- c) Apply fast-tracking (overlapping configuration + training) or crashing after cost-benefit analysis to recover schedule.

Question 6 – Stakeholder Engagement and Communication

(8 marks)

In **InnoSoft Manufacturing's** ERP implementation, Finance has strong influence over budget approvals but rarely attends sprint reviews. HR is enthusiastic yet lacks decision authority. Recent miscommunications caused duplicate data-entry efforts. The PM must rebuild trust and ensure clear channels of communication.

- a) Classify both stakeholders using the Power-Interest Matrix and justify. (3 marks)
- b) Describe appropriate engagement and communication approaches for each group. (3 marks)
- c) Recommend one digital tool or dashboard feature to improve transparency. (2 marks)

Answer Guide

- a) Finance = high power / low interest → keep satisfied; HR = low power / high interest → keep informed.
- b) Finance → executive briefings focusing on ROI; HR → interactive sessions and feedback loops.
- c) Use an integrated project dashboard (Microsoft Teams or Power BI) displaying sprint progress and issue logs.

Question 7 – Cost Estimation and Budget Control

(9 marks)

FinServe Australia is developing a cloud-based payments gateway for regional banks. Early planning produced only high-level cost estimates based on similar past projects. When new encryption standards were mandated, infrastructure and security costs rose sharply, causing concern from the CFO. The PM is now asked to present a revised cost forecast with justification and mitigation steps.

- a) Differentiate between rough-order-of-magnitude (ROM) and definitive estimates, including appropriate usage stage for each. (3 marks)
- b) Explain how the PM could apply bottom-up estimating to refine the cost forecast. (3 marks)
- c) Recommend two actions to keep the project within approved budget limits. (3 marks)

Answer Guide

- a) ROM = $\pm 50\%$ accuracy, used during initiation; definitive = $\pm 10\%$ accuracy, used after scope baseline.
- b) Break work packages into smaller activities, estimate individual costs, and aggregate for precision.
- c) Value engineering and scope trade-offs; apply Earned Value Management to track CPI/SPI and trigger early corrections.

Question 8 – Earned Value Analysis

(9 marks)

At **TechNova Logistics**, a warehouse-automation project shows budget \$1.5 M and 40 % work complete after 4 months. Planned value was \$900 K, but actual cost is \$700 K. Management believes the project is ahead of schedule and wants to redirect funds elsewhere. The PM must interpret EVM results before any decision.

- a) Calculate the Cost Performance Index (CPI) and Schedule Performance Index (SPI). (3 marks)
- b) Interpret what the values imply about cost and schedule performance. (3 marks)
- c) Advise one appropriate management action based on these results. (3 marks)

Answer Guide

- a) $CPI = EV/AC = 600/700 = 0.86$; $SPI = EV/PV = 600/900 = 0.67$.
- b) With $CPI < 1$ and $SPI < 1$, the project is over budget and behind schedule.
- c) Do not redirect funds, first review performance variances, identify causes, and prepare a corrective plan to improve cost and schedule efficiency before considering any re-baselining.

Question 9 – Quality Planning and Assurance

(8 marks)

HealthLink Diagnostics is deploying an AI-enabled patient triage system. Early testing found inconsistent data formats causing classification errors. Leadership fears quality issues may delay regulatory approval. The PM needs a robust quality management plan aligned with ISO 9001 principles.

- a) Define quality planning and explain its importance in regulated IT projects. (3 marks)
- b) Identify two key quality-assurance activities the PM should implement. (3 marks)
- c) Suggest one metric to measure continuous improvement in data accuracy. (2 marks)

Answer Guide

- a) Quality planning sets standards and procedures to meet stakeholder requirements; vital for compliance and trust.
- b) Regular process audits and peer reviews of training datasets.
- c) Defect density or accuracy rate = $(\text{correct classifications} / \text{total cases}) \times 100 \%$.

Question 10 – Resource Allocation and Team Dynamics

(8 marks)

CloudLink Projects manages a global SAP implementation team across Sydney, Manila, and Mumbai. A skills matrix review reveals uneven expertise—some developers are overloaded while others wait for assignments. Cultural and time-zone barriers are affecting coordination.

- a) Explain how a Responsibility Assignment Matrix (RACI) supports clear resource allocation. (3 marks)
- b) Describe two strategies to balance workload across distributed teams. (3 marks)
- c) Recommend one motivational approach to improve cross-cultural collaboration. (2 marks)

Answer Guide

- a) RACI clarifies who is Responsible, Accountable, Consulted, and Informed for each task, avoiding duplication.
- b) Use capacity-planning tools and rotate critical tasks via resource levelling.
- c) Recognise team achievements publicly and offer shared virtual rewards to build trust and ownership.

Question 11 – Communication Breakdown and Stakeholder Expectations (9 marks)

In **InnoTech Solutions'** CRM upgrade, the vendor team and internal sales staff misinterpreted requirements. Deliverables were technically sound but failed to reflect

user needs. Senior management blamed poor communication between the business analyst and developer groups.

- a) Identify two causes of communication failure in IT projects. (3 marks)
- b) Explain how a stakeholder communication plan can prevent such issues. (3 marks)
- c) Recommend one tool and one reporting technique to maintain transparency. (3 marks)

Answer Guide

- a) Unclear requirements and lack of feedback loops.
- b) A communication plan defines information needs, formats, frequency, and responsibilities for each stakeholder group.
- c) Tool – Microsoft Teams or JIRA; reporting technique – weekly dashboards or RAG status reports.

Question 12 – Conflict and Resource Management (8 marks)

During a project at **VisionWorks Consulting**, the lead data analyst clashes with the software architect over task priorities. Deadlines are approaching, and other team members are avoiding meetings. The PM must restore collaboration without affecting delivery.

- a) Identify the likely type of conflict and its primary cause. (3 marks)
- b) Explain two techniques the PM can use to resolve the conflict. (3 marks)
- c) Suggest one preventive measure to reduce similar issues in future projects. (2 marks)

Answer Guide

- a) Task-based conflict caused by role ambiguity and competing priorities.
- b) Collaborating (Win–Win) and compromising (Find middle ground).
- c) Define clear role descriptions in a RACI matrix and hold regular alignment meetings.

Question 13 – Risk Identification and Assessment (9 marks)

DataCloud Analytics is developing a predictive-maintenance platform for a transport client. Halfway through development, the government announces new cybersecurity compliance requirements. The team also depends on a third-party API that has shown intermittent downtime. Some engineers argue these issues are “low probability,” while others call them major threats to delivery. The CIO wants a formal risk register and prioritisation before the next steering-committee meeting.

- a) Explain the purpose of a risk register and what key information it should contain. (3 marks)
- b) Distinguish between qualitative and quantitative risk analysis. (3 marks)
- c) Identify two high-priority risks from this scenario and propose one suitable response strategy for each. (3 marks)

Answer Guide

- a) A risk register lists identified risks, causes, probability, impact, owners, and planned responses.
- b) Qualitative = subjective ranking using probability/impact matrix; quantitative = numerical estimation of exposure (e.g., Monte Carlo).
- c) (1) Compliance change → mitigate by early gap assessment and controls. (2) API instability → transfer via redundant vendor or service agreement with penalties.

Question 14 – Risk Response Planning and Monitoring (8 marks)

SmartMed Systems is deploying an IoT-based patient-monitoring solution. Sensor calibration failures during trials created false alerts. The client's legal team is concerned about potential liability. The project manager decides to revisit the risk management plan to include contingency funding and escalation thresholds.

- a) Describe the main objectives of the risk response plan. (3 marks)
- b) Explain the role of contingency and fallback plans. (3 marks)
- c) Propose one metric the PMO could use to monitor risk effectiveness. (2 marks)

Answer Guide

- a) To specify actions, owners, and timing for each major risk, reducing threats and exploiting opportunities.
- b) Contingency plan = actions if risk occurs; fallback = backup if contingency fails.
- c) Track “open high-severity risks” per month or % of risks with active response plans.

Question 15 – Procurement Strategy and Contract Selection (9 marks)

CyberLink Finance must outsource development of a secure mobile banking app. Two vendors submit bids: one offers a fixed-price contract, the other a time-and-materials (T&M) contract citing frequent design changes. The PM must advise which model best balances control, risk, and flexibility.

- a) Compare fixed-price and T&M contracts in terms of risk allocation and cost control. (3 marks)
- b) Identify two factors the PM should evaluate before selecting the contract type. (3 marks)
- c) Recommend which model suits CyberLink's context and justify. (3 marks)

Answer Guide

- a) Fixed-price = vendor bears cost risk; T&M = buyer bears cost risk but flexible for change.
- b) Requirement clarity and vendor maturity.
- c) T&M is better for evolving requirements; include rate caps and clear change-control clauses.

Question 16 – Procurement Planning and Bid Evaluation

(8 marks)

AeroData Systems seeks suppliers for cloud infrastructure migration. Five bidders submitted proposals with varying SLA terms, security controls, and pricing models. The steering committee insists the evaluation process be transparent and defensible.

- a) Outline the key steps in the procurement planning process. (3 marks)
- b) Explain how a weighted scoring model assists in vendor selection. (3 marks)
- c) Suggest two criteria that should receive the highest weights for this project. (2 marks)

Answer Guide

- a) Define needs → prepare procurement documents → conduct bidding → evaluate → award → manage contract.
- b) Weighted model assigns scores to criteria (SLA, cost, security) for objective comparison.
- c) Data security and SLA uptime guarantees.

Question 17 – Contract Administration and Vendor Performance

(9 marks)

NextGen Retail outsources its POS system development to a vendor under a fixed-price contract. Halfway through, scope changes and integration issues arise. The vendor claims extra payment for unforeseen work, but the client argues it falls within original terms. Tension is growing, and the PM must protect the relationship while avoiding cost overruns.

- a) Identify two key activities in contract administration. (3 marks)
- b) Explain how change control should operate under a fixed-price agreement. (3 marks)
- c) Recommend one negotiation approach to resolve the dispute professionally.

(3 marks)

Answer Guide

- a) Monitor deliverables against SLA and manage contract changes.
- b) All scope changes require formal change request and cost/schedule review before approval.
- c) Use principled negotiation (focus on interests not positions); agree on shared facts before commercial adjustment.

Question 18 – Risk and Procurement Integration

(8 marks)

InfoCity Council is launching a smart-parking system involving hardware vendors and IoT platform providers. Delays in supplier deliveries could affect public launch dates. The PM wants to link risk and procurement plans for better oversight.

- a) Explain why procurement risks must be captured in the overall risk register. (3 marks)
- b) Identify two risk transfer techniques used in vendor management. (3 marks)
- c) Suggest one method for ongoing vendor-risk monitoring. (2 marks)

Answer Guide

- a) Supplier delays and contract breaches directly impact schedule and budget; they need visibility in risk tracking.
- b) Insurance and performance bonds / penalty clauses.
- c) Conduct monthly vendor scorecards or joint risk reviews with procurement and PMO.

Question 19 – Leadership Styles and Team Motivation

(9 marks)

TechFusion Projects is leading a 14-month cloud-migration program involving both internal developers and external consultants. Midway through, the PM notices morale is slipping deadlines are met, but innovation and collaboration are fading. Senior management suggests tighter supervision, while team leads request greater autonomy. The PM must adapt leadership style to sustain motivation and performance in a high-pressure, knowledge-intensive project.

- a) Compare directive, participative, and transformational leadership in the context of IT projects. (3 marks)
- b) Identify which style (or combination) best suits TechFusion's challenge and justify. (3 marks)
- c) Recommend one motivational technique the PM can introduce immediately. (3 marks)

Answer Guide

- a) Directive = close control / clarity; Participative = shared decisions; Transformational = inspire vision & creativity.

- b) Transformational-participative blend fits knowledge projects empowers experts yet keeps focus.
- c) Implement recognition boards or innovation awards; celebrate sprint achievements to rebuild engagement.

Question 20 – Governance Frameworks and Decision Escalation (8 marks)

GreenWave Utilities runs multiple sustainability IT initiatives funded by government grants. A dashboard project has exceeded scope due to extra regulatory-reporting requests. The PM hesitates to escalate, fearing delays, but auditors now question governance controls. The CIO asks for a governance model ensuring transparency, accountability, and timely escalation.

- a) Define IT governance and explain its importance in multi-project environments. (3 marks)
- b) Describe two key components of an effective governance framework. (3 marks)
- c) Suggest one escalation mechanism to improve oversight. (2 marks)

Answer Guide

- a) Governance = structures & processes for decision-making, ensuring projects align with strategic goals and compliance.
- b) Steering committee with defined authority; clear reporting hierarchy with decision thresholds.
- c) Use tiered escalation matrix—PM → Program Manager → CIO—triggered by cost/scope variance limits.

Question 21 – Ethical Leadership and Stakeholder Trust (9 marks)

At **MediCore Solutions**, a data-integration project exposes discrepancies in patient-consent records. Management pressures the PM to deliver on time, suggesting the team “adjust the logs” temporarily to pass acceptance testing. Some engineers refuse, citing ethical and legal implications.

- a) Identify the ethical dilemma faced by the PM. (3 marks)
- b) Explain how ethical leadership principles guide decision-making here. (3 marks)
- c) Recommend immediate steps the PM should take to resolve the issue responsibly. (3 marks)

Answer Guide

- a) Pressure to misrepresent data integrity for schedule compliance.
- b) Ethical leaders prioritise honesty, transparency, and stakeholder trust; follow organisational code of conduct.

- c) Escalate to governance board, document issue, halt release until compliance achieved; protect whistle-blower team members.

Question 22 – Integration Across Knowledge Areas

(9 marks)

FinServe Tech is executing concurrent projects for different banking divisions. Schedule changes in one initiative cause ripple delays in shared testing environments. Senior management demands an integrated view of dependencies to avoid duplication and conflict.

- a) Explain the purpose of Integration Management in the PMBOK framework. (3 marks)
- b) Describe two tools or techniques to coordinate across interdependent projects. (3 marks)
- c) Suggest one reporting artefact to communicate integrated performance. (3 marks)

Answer Guide

- a) Integration Management ensures all knowledge areas (scope, cost, risk, quality) work coherently toward project objectives.
- b) Use integrated master schedule (IMS) and dependency matrix.
- c) Develop a consolidated project dashboard combining CPI/SPI from all sub-projects.

Question 23 – Change Control in Integration Management

(9 marks)

During **BlueSky Telecom's** CRM migration, marketing requests a new analytics feature mid-execution. The PMO insists no change unless impacts are quantified. Delivery teams argue it's minor. The PM must follow proper integration-change procedure to maintain balance between agility and control.

- a) Describe the change-control process within Integration Management. (3 marks)
- b) Explain why impact analysis is critical before approving scope changes. (3 marks)
- c) Recommend one tool to track and communicate approved changes. (3 marks)

Answer Guide

- a) Receive → Evaluate → Approve / Reject → Update plans → Communicate → Implement.
- b) Prevents cascading cost/schedule issues; maintains baseline integrity.
- c) Use integrated change-log system (e.g., JIRA workflow or PMIS dashboard).

Question 24 – Transitioning from Projects to Services

(9 marks)

AeroLink Energy recently completed a smart-meter rollout project. As the system moves into steady-state operation, field engineers still escalate issues to the old project team instead of the service desk. The CIO reports duplicated tickets and delayed responses because project closure did not clearly transfer responsibilities to IT Operations.

- a) Explain the distinction between project management and service management in an IT context. (3 marks)
- b) Describe two actions the PM should take to ensure smooth transition from project delivery to ongoing service. (3 marks)
- c) Recommend one KPI that demonstrates successful service transition. (3 marks)

Answer Guide

- a) Project management = temporary delivery of change; Service management = continuous value delivery post-implementation.
- b) Conduct formal service-transition handover workshop and update service catalogue with support contacts/SLA ownership.
- c) “First-Contact Resolution Rate” or “% of tickets handled by service desk without escalation.”

Question 25 – ITIL v4 Guiding Principles and Service Value System

(8 marks)

FinServe Digital is redesigning its help-desk operations under ITIL v4. Previous teams used siloed tools and rarely analysed customer feedback. Management wants to adopt the Service Value System (SVS) and its guiding principles to embed continual improvement.

- a) Briefly describe the purpose of the ITIL Service Value System. (3 marks)
- b) Explain how two guiding principles (e.g., focus on value and collaborate and promote visibility) could improve FinServe’s service operations. (3 marks)
- c) Suggest one simple way to measure improvement culture maturity. (2 marks)

Answer Guide

- a) SVS = framework ensuring organisation components (workflows, governance, practices) co-create value through services.
- b) “Focus on value” aligns decisions to customer outcomes; “Collaborate and promote visibility” breaks silos via shared dashboards.
- c) Run quarterly CSAT surveys or track # of improvement initiatives implemented per quarter.

Question 26 – Incident and Problem Management in Practice**(9 marks)**

At **TechMed Pharma**, the support team resolves recurring database crashes daily but has never performed root-cause analysis. Customer satisfaction is falling because issues reappear after each “quick fix.” The CIO wants clearer distinction between incident and problem management within ITIL v4.

- a) Differentiate between incident management and problem management. (3 marks)
- b) Explain how linking these two practices reduces service disruption over time. (3 marks)
- c) Identify one metric to track long-term stability. (3 marks)

Answer Guide

- a) Incident = restore service ASAP; Problem = identify and eliminate root cause.
- b) Linking ensures temporary fixes trigger permanent solutions and knowledge-base updates.
- c) Mean Time Between Incidents (MTBI) or repeated-incident rate.

Question 27 – Change Enablement and Risk Control**(8 marks)**

SmartCity IT Services manages traffic-sensor applications for municipal clients. Frequent software updates caused unexpected downtime, leading to public complaints. The CIO mandates formal change enablement aligned to ITIL v4 principles.

- a) Describe the purpose of the change-enablement practice. (3 marks)
- b) Explain two risk-reduction techniques within change enablement. (3 marks)
- c) Recommend one reporting tool to improve transparency of approved changes. (2 marks)

Answer Guide

- a) To balance need for change with risk control by evaluating, authorising, and documenting changes.
- b) CAB (Change Advisory Board) review and post-implementation evaluation.
- c) Implement ServiceNow or JIRA Change Calendar for live visibility of change status.

Question 28 – Continual Improvement and Automation**(9 marks)**

NextWave Telecom is modernising its ITSM platform. Manual ticket assignment and data entry consume 40 % of staff time. Automation and AI chatbots are being tested to

speed resolution. Some employees fear job loss while others see opportunity for skill growth.

- a) Explain how automation supports the ITIL continual-improvement practice. (3 marks)
- b) Identify two risks of automation adoption and mitigation steps. (3 marks)
- c) Suggest one training initiative to support a people-centred transition. (3 marks)

Answer Guide

- a) Automation reduces manual repetition, enabling staff to focus on analysis and service enhancement.
- b) Risks = resistance to change & AI bias; mitigate via early engagement and algorithm testing.
- c) Launch an “AI for Service Professionals” training program linking new skills to career progression.

Question 29 – Linking Project Management and ITSM

(8 marks)

UrbanConnect Transport completes projects delivering new apps every quarter. Service operations teams struggle to absorb these rapid deployments, resulting in handover delays and unclear ownership of defects. The CIO asks how Project Management and IT Service Management can work together to improve value delivery.

- a) Explain how PM and ITSM differ in objectives yet complement each other. (3 marks)
- b) Describe two points of integration between PM processes and ITIL practices. (3 marks)
- c) Recommend one governance mechanism to maintain alignment. (2 marks)

Answer Guide

- a) PM = temporary change delivery; ITSM = ongoing service stability; together they complete the value chain.
- b) Integration via release & deployment planning and shared change-management boards.
- c) Establish joint PMO-Service Governance Forum with shared KPIs (availability vs project benefits).