

WEEK 11 – TUTORIAL

Objectives:

This tutorial aims to deepen students' understanding of how Integration Management and Procurement Management work together across different stages of the project lifecycle. Through process mapping and a real-world IT project case study, students will apply project management concepts to identify key integration and procurement processes, analyse their interdependencies, and evaluate strategies to manage changes, vendor delays, and risks. The session encourages students to think critically, collaborate effectively, and propose practical tools and techniques for stakeholder and vendor coordination in complex IT project environments.

Tutorial Activities:

- Part A – Process Mapping
- Part B – Case study analysis

Learning outcomes

By the end of this tutorial, students will be able to:

- LO1. Understand each of the core project management knowledge areas
- LO2. Apply project management knowledge, tools and techniques
- LO3. Demonstrate developed and refined project management skills
- LO5. Demonstrate team and management skills.

Part A – Process Mapping

Each team selects **one stage** of the project lifecycle (Initiation, Planning, Execution, Monitoring & Controlling, or Closing). For that stage:

- Identify 2–3 key Integration Management processes and 1–2 Procurement processes that occur.
- Explain how these processes interact and influence each other.

Share one example with the entire class.

Project Lifecycle	Integration Management Processes	Procurement Processes	Interaction and Influence	Example
Initiation	- Develop Project Charter- Identify Stakeholders	- Plan Procurement Management	Integration ensures procurement needs align with project objectives; early stakeholder input helps define make-or-buy decisions.	Approving the project charter includes identifying if third-party vendors are needed for hosting or software licenses.
Planning	- Develop Project Management Plan- Manage Project Knowledge	- Plan Procurement Management - Conduct Procurements	Procurement planning depends on the integrated project plan, which defines scope, schedule, and budget; integration ensures vendor decisions fit overall project goals.	During planning, the team finalizes vendor selection for cloud hosting based on schedule and budget integration.
Execution	- Direct and Manage Project Work- Manage	- Conduct Procurements- Control	Integration ensures vendor activities align with project deliverables; procurement processes monitor	During execution, the project manager coordinates developers and vendors to ensure hosting setup



	<i>Project Knowledge</i>	<i>Procurement s</i>	<i>vendor performance and contract compliance.</i>	<i>supports software integration.</i>
Monitoring & Controlling	<i>- Monitor and Control Project Work- Perform Integrated Change Control</i>	<i>- Control Procurement s</i>	<i>Integrated change control ensures contract modifications are formally approved; procurement control ensures vendor deliverables meet agreed standards.</i>	<i>The team reviews vendor delays and raises a formal change request to adjust timelines and payment schedules.</i>
Closing	<i>- Close Project or Phase</i>	<i>- Close Procurement s</i>	<i>Integration ensures all procurement contracts are closed, and lessons learned are documented; procurement closure validates all deliverables are accepted.</i>	<i>Final acceptance of deliverables includes confirming that vendors have fulfilled all contractual obligations.</i>

Part B – Case study analysis

Your team is managing the development of an **Online Learning Platform** for a university. Midway through the project:

- A new virtual lab feature is requested.
- The database integration has performance issues.
- A third-party vendor supplying cloud hosting has delayed delivery.

Answer the following questions:

- Which integration processes are triggered due to these changes?
Perform Integrated Change Control:
To evaluate the impact of the new virtual lab feature on scope, time, cost, and quality before approval.
Direct and Manage Project Work:
To implement necessary actions to fix the database integration issue and incorporate approved changes.
Monitor and Control Project Work:
To track progress and ensure changes are aligned with project objectives.
Manage Project Knowledge:
To capture lessons learned from integration and vendor issues for future projects.
- How would you address the vendor's delay using procurement processes?
Control Procurements:
Review contract terms to assess penalties or remedies for delayed delivery.
Conduct performance evaluations and issue corrective action requests.
Communicate formally with the vendor to renegotiate delivery timelines if necessary.
Conduct Procurements (if needed):
Evaluate alternative vendors or backup options to mitigate future risks.
- Would you consider changing vendors? Why or why not?
Initially, No:
Changing vendors mid-project may increase costs, introduce further delays, and require reintegration.
However, Yes, If:
The vendor repeatedly fails to meet contractual obligations.



The delay jeopardizes project milestones or quality.

The procurement contract includes clear termination clauses allowing for replacement.

Best

Practice:

Conduct a cost-benefit and risk assessment before making the decision.

- Suggest at least two tools (software or methodologies) to coordinate stakeholders and vendors.

Project Management Tools:

MS Project or Jira – for integrated scheduling, task tracking, and progress monitoring.

Collaboration Tools:

Microsoft Teams, Slack, or Confluence – for regular communication and document sharing with stakeholders and vendors.

- Identify one risk related to vendor dependency and propose a mitigation strategy.
Over-reliance on a single vendor for hosting or critical components may lead to project delays or quality issues if the vendor underperforms.

Mitigation:

Include performance-based contract clauses (SLAs, penalties for delay).

Maintain secondary or backup vendors for critical services.

Regularly monitor vendor performance and escalate issues early.