

WEEK 2 – TUTORIAL

Objectives:

The objective of this tutorial is to engage students in practical, scenario-based learning to apply key project management methodologies and initiation practices. Drawing from Week 1 lectures, students will reinforce their understanding of approaches such as Waterfall, Agile, Hybrid, and Kanban. Through collaborative tasks and real-world scenarios, students will analyse project needs, justify methodology selection, and complete basic project initiation steps including stakeholder identification.

Tutorial Activities

- Welcome and Introductions
- Team based scenarios
- Initiating a Project

Learning outcomes

By the end of this tutorial, students will be able to:

- LO1: Understand each of the core project management knowledge areas
- LO4: Develop basic proficiency in project management tools and practices

PART A – Team based scenarios

Students are to break into **small groups (3–4)** and each group will be assigned one of the following mini-scenarios. Each group needs to choose the most appropriate **project methodology** and explain **why** for their own scenarios.

- A government agency building a compliance-focused taxation portal.
 - *Recommended – Waterfall*
 - **Why:** *Requires thorough documentation, legal compliance, and approvals before implementation.*
 - **Pros:** *Predictability, risk control, clear documentation trail.*
 - **Cons:** *Inflexible to changes, long delivery timeline.*
- A startup releasing a new social media app.
 - *Recommended – Agile (Scrum)*
 - **Why:** *Needs fast iterations, user feedback, evolving features.*
 - **Pros:** *Flexibility, user-driven development, MVP-friendly.*
 - **Cons:** *Scope creep risk, needs high team collaboration.*
- A university IT team migrating from Moodle to a new LMS.
 - *Recommended – Hybrid (Waterfall for planning and Agile for implementation)*
 - **Why:** *Mission-critical system with multiple stakeholders, but individual features can be tested iteratively.*
 - **Pros:** *Allows planning control and flexibility during rollout.*
 - **Cons:** *Can be complex to manage both approaches.*



- A marketing agency developing campaigns for seasonal holidays.
 - *Recommended – Agile (Kanban)*
 - **Why:** *Repetitive work with varied task durations, focus on continuous delivery.*
 - **Pros:** *Visual tracking, quick wins, adaptable.*
 - **Cons:** *Less emphasis on long-term planning or milestones.*
 - A game development company working on an open-world RPG title with evolving storylines.
 - *Recommended – Agile (Scrum or XP)*
 - **Why:** *Creative and iterative product, requires frequent testing, playtesting, and integration.*
 - **Pros:** *Rapid prototyping, player feedback, frequent releases.*
 - **Cons:** *May need scope freeze closer to launch; harder to manage bugs late-stage.*
 - A hospital implementing an electronic medical record system with legal and patient safety obligations.
 - *Recommended – Waterfall*
 - **Why:** *High-risk, regulatory-bound, minimal room for mid-project changes.*
 - **Pros:** *Strong documentation, planning, stakeholder control.*
 - **Cons:** *Costly to make changes mid-project, slow.*
 - A freelance web developer creating multiple small business websites with client-by-client variation.
 - *Recommended – Agile (Lean or Kanban)*
 - **Why:** *Needs quick delivery and flexibility per client needs.*
 - **Pros:** *Customizable, prioritizes speed and client feedback.*
 - **Cons:** *Less standardization, may need strong client management.*
-

PART B – Initiating a Project

Students remain in their groups and create a word document wherein they fill out information for the project initiation for the same scenario as Part A. In a shared document, fill in:

- Project Title
- Objective/Problem Statement
- Key Stakeholders
- Initial Risks
- High-level Deliverables
- Suggested Governance (e.g. sponsor, team roles)

Next, each group is supposed to identify at least 7 stakeholders and create a Power-Interest Grid for the same.

Hint:

- *Who holds power in this project?*
- *Who has high interest but low power?*
- *How should each be engaged?*