

INFO6007 Week 12 Tutorial Revision Activities – Set 2

This document contains tutorial revision sets designed for Week 12. The activities are aligned with the INFO6007 exam style and include MCQ quizzes, scenario-based practice questions, and tutor marking discussion activities.

Part 1 – Quick Quiz Battle (MCQ Practice)

Q1. Which project management tool visually shows project activities against time?

- a) Fishbone Diagram
- ☒ b) Gantt Chart
- c) RACI Matrix
- d) Risk Register

Q2. Which estimation technique uses historical data from previous projects?

- a) Bottom-up Estimation
- b) Parametric Estimation
- ☒ c) Analogous Estimation
- d) Three-point Estimation

Q3. Which Agile practice focuses on reflecting and improving team performance?

- ☒ a) Sprint Review
- ☒ b) Retrospective ?
- c) Product Backlog
- d) Daily Stand-up

Q4. Which document records identified risks and planned responses?

- a) Scope Statement
- b) Stakeholder Register
- ☒ c) Risk Register
- d) WBS

Q5. Which procurement contract places the highest cost risk on the seller?

- ☒ a) Fixed Price Contract
- b) Time and Material Contract
- c) Cost Reimbursable Contract
- d) Agile Contract

Part 2 – Scenario-Based Practice Questions

Quality Management

A university is implementing a new online learning platform. Students complain about frequent system crashes during testing.

sohal use other

Question:

Explain ONE possible impact of poor quality management and recommend ONE quality improvement strategy.

QA

Schedule Management

A software project is delayed because several tasks depended on one senior developer who became unavailable unexpectedly.

Question:

Explain how dependency issues can affect project schedules and suggest ONE strategy to reduce schedule risk.

Agile & Stakeholder Management

A client continuously changes feature requests during sprint development, creating confusion among developers.

Question:

Explain ONE challenge caused by changing stakeholder requirements in Agile projects and recommend ONE management strategy.

Procurement & Vendor Management

An IT company hires an external cybersecurity vendor for penetration testing, but communication delays create project issues.

Question:

Discuss ONE advantage and ONE disadvantage of relying on external vendors.